

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Deliverable Report

Student ID	PES1UG24AM434
Scenario	#60 – Podcast Guest Scheduling & Outline Builder
Jira Project	PGSOB board (Podcast Guest Scheduling & Outline Builder)
Stakeholders / Actors	Podcast Guest, Show Host

This document compiles the deliverables required for Lab 2: the Jira backlog with Epics and User Stories, story point assignments, Sprint board (Active Sprint) views, Burndown Charts for both simulated sprints, and answers to the reflection questions, in line with the steps described in the Lab 2 handout.

1. Epics

The Lab 1 functional requirements for Scenario #60 (Podcast Guest Scheduling & Outline Builder) were grouped into three major functional themes (Epics) in the PGSOB Jira project:

Epic	Description	Linked Requirements
Epic 1: Interview Scheduling & Booking	Enable podcast guest to browse a host's published availability, choose a slot, and cancel an interview booking.	PR-001, PR-002, PR-004
Epic 2: Booking Notifications	Automatically sends a calendar invitation with the meeting link to the guest and host once a slot is booked.	PR-003
Epic 3: Episode Production & Run-of-Show	Compile confirmed bookings, guest topic outlines, and biography links for an episode into a timestamped run-of-show sheet.	PR-005

1.1 User Stories under each Epic

Key	User Story	Epic
PGSOB-4	As a podcast guest, I want to browse available interview time slots, so that I can choose a suitable one for my interview.	Interview Scheduling & Booking
PGSOB-5	As a podcast guest, I want to book an interview slot, so that my interview time is confirmed and I receive a calendar invitation.	Interview Scheduling & Booking
PGSOB-6	As a podcast guest, I want to submit my topic outline and biography link, so that the host can prepare for the interview.	Interview Scheduling & Booking
PGSOB-7	As a podcast guest, I want to reschedule or cancel my interview booking, so that I can adjust my schedule if needed.	Interview Scheduling & Booking
PGSOB-8	As a show host, I want to publish and manage my interview availability, so that guests can easily book slots and I keep up.	Interview Scheduling & Booking
PGSOB-9	As a podcast guest/host, I want a calendar invitation to be sent automatically, so that both parties have the meeting link confirmed.	Booking Notifications
PGSOB-10	As a show host, I want a timestamped run-of-show sheet generated automatically, so that I can prepare for the episode and my guest.	Episode Production & Run-of-Show

2. Jira Backlog with Epics and User Stories

Screenshot of the PGSOB backlog with the Epic panel expanded, showing the five initial User Stories (PGSOB-4 to PGSOB-8) grouped under the 'Interview Scheduling & Booking' epic, alongside the 'Booking Notifications' and 'Episode Production & Run-of-Show' epics.




Fig. 1 – PGSOB Backlog view with the Epic panel open, showing User Stories PGSOB-4 to PGSOB-8.

Example of an individual User Story (PGSOB-4) opened from the backlog, showing its description written in the standard 'As a ... I want ... so that ...' format.





Fig. 2 – User Story PGSOB-4: 'Browse Available Interview Slots' work item detail.

3. Story Point Assignments

Story points were assigned to each User Story using the Fibonacci scale (3, 5, 8 ...), based on complexity, effort, and uncertainty, following the Planning Poker approach described in the handout.




A screenshot of a Jira Backlog interface. At the top, it says 'Backlog (5 work items)' with a total of 21 story points (21 in a grey box, 0 in a blue box, 0 in a green box) and a 'Create sprint' button. The backlog contains five items, each with a checkbox, a title, a status dropdown, a priority dropdown, a story point value, and an assignee icon.

Item	Title	Status	Priority	Story Points	Assignee
PGSOB-4	Browse Available Interview Slots	Interview ...	To Do	3	[Icon]
PGSOB-5	Book Interview Slot	Interview ...	To Do	5	[Icon]
PGSOB-6	Submit Topic Outline & Biography Link	Interview ...	To Do	5	[Icon]
PGSOB-7	Reschedule or Cancel Interview Booking	Interview ...	To Do	3	[Icon]
PGSOB-8	Publish and Manage Interview Availability	Interview ...	To Do	5	[Icon]

Fig. 3 – Story points assigned to the initial five User Stories (PGSOB-4 to PGSOB-8): 3, 5, 5, 3, 5.

Two additional User Stories were then created for the remaining epics — 'Send Calendar Invitation' (PGSOB-9, Booking Notifications epic) and 'Generate Timestamped Run-of-Show Sheet' (PGSOB-10, Episode Production & Run-of-Show epic) — and estimated at 3 and 8 points respectively, bringing the full backlog to seven stories totalling 32 points.



A screenshot of a Jira Backlog interface showing 7 work items. The total story points are 32 (32 in a grey box, 0 in a blue box, 0 in a green box). The backlog contains seven items, each with a checkbox, a title, a status dropdown, a priority dropdown, a story point value, and an assignee icon.

Item	Title	Status	Priority	Story Points	Assignee
PGSOB-4	Browse Available Interview Slots	Interview Schedul...	To Do	3	[Icon]
PGSOB-5	Book Interview Slot	Interview Schedul...	To Do	5	[Icon]
PGSOB-6	Submit Topic Outline & Biography Link	Interview Schedul...	To Do	5	[Icon]
PGSOB-7	Reschedule or Cancel Interview Booking	Interview Schedul...	To Do	3	[Icon]
PGSOB-8	Publish and Manage Interview Availability	Interview Schedul...	To Do	5	[Icon]
PGSOB-9	Send Calendar Invitation	Booking Notificatio...	To Do	3	[Icon]
PGSOB-10	Generate Timestamped Run-of-Show Sheet	Episode Productio...	To Do	8	[Icon]

Fig. 4 – Full backlog (7 work items) with story points assigned to every User Story.

4. Sprint 1 – Planning, Execution & Burndown

4.1 Sprint 1 Planning

The five stories from the 'Interview Scheduling & Booking' epic (PGSOB-4 to PGSOB-8, 21 story points) were selected and moved into Sprint 1.




Fig. 5 – Backlog before starting Sprint 1, with all 7 work items visible and story points assigned.




Fig. 6 – Sprint 1 populated with 5 selected User Stories (PGSOB-4 to PGSOB-8), ready to start.

4.2 Sprint 1 – Active Sprint (Board) Progress

Sprint 1 was started and tasks were progressively moved across To Do → In Progress → Done to simulate the sprint.




Fig. 7 – Sprint 1 board immediately after starting: all 5 stories in the 'To Do' column.




Fig. 8 – Sprint 1 board mid-progress: stories moving through To Do, In Progress, and Done.




Fig. 9 – Sprint 1 board near completion, with stories accumulating in the 'Done' column.

4.3 Sprint 1 – Burndown Chart

The Sprint 1 burndown chart shows the 21 story points (PGSOB-4 to PGSOB-8) burning down from the sprint start to completion as stories were moved to Done.




Fig. 10 – Sprint 1 Burndown Chart (21 story points across PGSOB-4 to PGSOB-8).

5. Sprint 2 – Planning, Execution & Burndown

A second sprint was run with the two remaining stories — PGSOB-9 ('Send Calendar Invitation', 3 points) and PGSOB-10 ('Generate Timestamped Run-of-Show Sheet', 8 points) — to complete the full backlog, as required by the handout (Finish 2 sprints).




Fig. 11 – Sprint 2 board: PGSOB-10 in 'To Do' and PGSOB-9 in 'In Progress'.




Fig. 12 – Sprint 2 board: PGSOB-10 in 'To Do' and PGSOB-9 moved to 'Done'.




Fig. 13 – Sprint 2 board completed: both PGSOB-9 and PGSOB-10 in the 'Done' column.

5.1 Sprint 2 – Burndown Chart

The Sprint 2 burndown chart shows the remaining 11 story points (PGSOB-9: 3 points, PGSOB-10: 8 points) burning down to zero as both stories were completed.




Fig. 14 – Sprint 2 Burndown Chart (PGSOB-9 and PGSOB-10 completed).

6. Reflection Questions

1. Did your estimations reflect the actual effort?

Broadly yes. Simpler, well-understood stories such as 'Browse Available Interview Slots' and 'Send Calendar Invitation' were estimated at 3 points and completed without any complications, while stories with more moving parts and integrations — such as 'Book Interview Slot', 'Submit Topic Outline & Biography Link', and 'Publish and Manage Interview Availability' (5 points each) and 'Generate Timestamped Run-of-Show Sheet' (8 points, since it aggregates data from every other story) — took proportionally more attention during the simulation. The Fibonacci gaps between 3, 5, and 8 points matched the relative jump in complexity reasonably well.

2. Was your backlog well-prioritized?

Yes. The backlog was ordered so that the foundational scheduling and booking stories (PGSOB-4 to PGSOB-8, Epic: Interview Scheduling & Booking) were tackled in Sprint 1, since a guest must be able to browse, book, and submit details before any notification or production step can happen. The downstream stories that depend on a confirmed booking — Send Calendar Invitation (PGSOB-9) and Generate Timestamped Run-of-Show Sheet (PGSOB-10) — were correctly pushed to Sprint 2, which reflects their dependency on the earlier epics being completed first.

3. How did your simulated sprint align with your plan?

Both sprints matched their plans closely. Sprint 1 committed all 5 stories from the Interview Scheduling & Booking epic (21 points) and all 5 were moved from To Do → In Progress → Done by the end of the sprint, with no scope added mid-sprint. Sprint 2 committed the remaining 2 stories (11 points) and both were completed as planned, closing out the full 32-point backlog across the two sprints exactly as scoped.

4. What insights did the burndown chart give about your team's capacity?

The Sprint 1 chart shows the remaining-points line tracking close to the guideline and reaching zero on schedule, indicating the 21-point commitment was realistic for the sprint window. The Sprint 2 chart shows a similarly clean burn-down for the smaller 11-point scope. Together, the two charts suggest a consistent completion rate across sprints, with no evidence of over-commitment (missed forecasts) or under-commitment (finishing far too early), which is a good baseline velocity signal for planning a Sprint 3.